**RESOLUTION NO. 11-2026-149**

**CHANGE ORDER NO. 4 - THE RECONSTRUCTION OF AUSTIN AVENUE – PHASE 4**

**WHEREAS**, it was necessary to make changes in the scope of work to be done for the Reconstruction of Austin Avenue – Phase 4 (Partially Funded by the N.J.D.O.T. Municipal Aid Program, FY2024) in the Borough of Barrington, County of Camden, State of New Jersey; and

**WHEREAS,** Change Order No. 4 was developed to itemize and authorize those changes; and

**WHEREAS** a financial certification is required as this change order resulted in a change to the contract amount in the amount of $ 15,933.95; and

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Barrington that Change Order No. 4 is hereby authorized to revise the contract amount from $370,599.11 to $386,533.06.

**BOROUGH OF BARRINGTON**
**November 10, 2026**

Date: _____ _____
Kyle Hanson, Mayor

Date: _____ _____
Denise Moules, C.F.O., R.M.C., Municipal Clerk

CERTIFICATION

I hereby certify this to be a true copy of a resolution approved by the Governing Body of the Borough of Barrington at the Council Meeting held November 10, 2026.

_____
Denise Moules, C.F.O., R.M.C., Municipal Clerk

The money necessary to fund said Change Order No. 4 is in the maximum amount of $15,933.95 upon approval of this contract, all funds expended shall be charged to Contract 25-00015.

Date:_____ _____
Denise Moules, C.F.O., R.M.C.