

**RESOLUTION NO. 3-2012-32**

**CHANGE ORDER NO. 2 (Final)**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Proposed Outdoor stone Amphitheater at Deerr Field Recreation Complex located at Clements Bridge Road and Reamer Drive in the Borough of Barrington.

**WHEREAS**, Change Order No. 2 (Final) was developed to itemize and authorize those changes.

**WHEREAS**, certification has been received by the Borough Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Barrington that Change Order No. 2 (Final) is hereby authorized and approval is hereby granted to revise the contract cost from \$62,935.13 to \$62,749.95.

Date: \_\_\_\_\_

\_\_\_\_\_  
Robert Klaus, Mayor

Date: \_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on March 13, 2012.

Date: \_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk