

RESOLUTION NO. 5-2012-49

CHANGE ORDER NO. 1-Final

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the **Storm Drainage Improvements at Nos. 241 and 243** in the Borough of Barrington, Camden County, New Jersey;

WHEREAS, Change Order No. 1 (Final) was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Barrington that Change Order No. 1-Final is hereby authorized and approval is hereby granted to revise the contract amount from \$48,862.00 to \$44,090.00 (Decrease of \$4,772.00).

Date:_____

Robert Klaus, Mayor

Date:_____

Terry Shannon, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on _____.

Date:_____

Terry Shannon, Borough Clerk