

**RESOLUTION NO. 6-2012-58**  
**CHANGE ORDER NO. 1—NEWTON AVENUE PROJECT**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Reconstruction of Newton Avenue (Funded by the New Jersey Department of Transportation Municipal Aid Funding, FY2011) in the Borough of Barrington, Camden County, New Jersey;

**WHEREAS**, Change Order No. 1 was developed to itemize and authorize those changes.

**WHEREAS**, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Barrington that Change Order No. 1 is hereby authorized and approval is hereby granted to revise the contract amount from \$235,164.00 to \$234,634.15.

Date:\_\_\_\_\_

\_\_\_\_\_  
Robert Klaus, Mayor

Date:\_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by Mayor and Council of the Borough of Barrington on June 12, 2012.

Date:\_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk