

**RESOLUTION NO. 12-2012-124**

**CHANGE ORDER NO. 1**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Curb Ramp Improvement Program (Partially funded through C.D.B.G. Years 33 and 34), in the Borough of Barrington, Camden County, New Jersey, in that the construction work will be done by LGP Contracting and materials will be purchased directly from Bridgestate Foundary; and

**WHEREAS**, Change Order No. 1 was developed to itemize and authorize those changes; and

**WHEREAS**, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED**, by the Borough of Barrington that Change Order No. 1 is hereby authorized and approval is hereby granted to revise the contract amount for LGP Contracting from \$60,916.20 to \$56,146.20 and that materials will be purchased directly from Bridgestate Foundary in the amount of \$4,770.00.

Date:\_\_\_\_\_

Date:\_\_\_\_\_

Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on December 18, 2012.

Date:\_\_\_\_\_

Terry Shannon, R.M.C., Borough Clerk